



REPLY TO  
ATTENTION OF

DEPARTMENT OF THE ARMY  
PITTSBURGH DISTRICT, CORPS OF ENGINEERS  
WILLIAM S. MOORHEAD FEDERAL BUILDING  
1000 LIBERTY AVENUE  
PITTSBURGH, PA 15222-4186

08 February 2023

## USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

### 1. LOCK CLOSURES AND DELAYS

#### Montgomery:

- CONTRACT: Dam Gate Installation: continuing through April 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor completed this phase of work and is no longer working on site.
- Potential. 8 hour primary chamber closure to make adjustments to DSMW gate arm on 18 or 19 February.

#### Dashields:

- The landward primary chamber will be closed before the start of the Hannibal work to perform interim repairs to the up-stream miter gates on 16-18 February

#### Emsworth:

- CONTRACT: Hydraulic System Upgrades: Intermittent closures in 2023 for contract work. Contractor anticipating start of work in March 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023.

### 2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

#### **2023 schedule of future fleet work:**

- Hannibal Primary: 20 Feb – 7 April 2023
- New Cumberland Auxiliary: 13 April – 7 July 2023
- Dashields Primary: 17 July – 20 August 2023 (*\*NEW Allision Repairs added to schedule\**)
- Montgomery Primary: 4 Sept – 3 Nov 2023

#### **Tentative 2023 schedule of future contract work:**

- Dashields – DS Boat Mooring Area (late summer/fall 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

#### **Additional Information:**

Tentative dive schedule:

Month	Dates	Location	Chambers
March 2023	27-29	Lock 4 Mon (Charleroi)	Main
April 2023	10-13	Lock 6 Allegheny	Main
	24-28	Braddock	Both
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
	22-26	New Cumberland	Both
June 2023	12-16	Pike Island	Both
	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

\* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

## PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch  
Office phone: 412 395-7651 Cell phone: 412 337-9587  
Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
Office phone: 412 395-7652, Cell phone: (412) 742-8220  
Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
Office phone: 412 395-7653 Cell phone: 412 337-9586  
Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
Office phone: 412 395-7656 Cell phone: 412 216-0022  
Email: [ian.M.McKelvey@usace.army.mil](mailto:ian.M.McKelvey@usace.army.mil)