



REPLY TO  
ATTENTION OF

**DEPARTMENT OF THE ARMY**  
**PITTSBURGH DISTRICT, CORPS OF ENGINEERS**  
**WILLIAM S. MOORHEAD FEDERAL BUILDING**  
**1000 LIBERTY AVENUE**  
**PITTSBURGH, PA 15222-4186**

08 March 2023

## **USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH**

### **1. LOCK CLOSURES AND DELAYS**

#### **Hannibal:**

- Notice is given that the U.S Army Corps of Engineers Repair Fleet will be performing maintenance work on miter gates and the 110-ft x 1200-ft primary lock chamber at Hannibal L/D will be closed from 6:00 AM February 20, 2023, through 11:59 PM April 7, 2023. The 110-ft x 600-ft auxiliary chamber will remain open to navigation during this time. (Reference NTNI 201890)

#### **Montgomery:**

- **CONTRACT:** Dam Gate Installation: continuing through April 2023.

#### **Emsworth:**

- **CONTRACT:** Hydraulic System Upgrades: Intermittent closures in late summer 2023 for contract work. Contractor anticipating start of work in May 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023. The contractor will not need any mutli-day closures when the fleet is working at Dashields.

### **2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming**

#### **2023 schedule of future fleet work:**

- New Cumberland Auxiliary: 17 April – 7 July 2023
- Dashields Primary: 17 July – 20 August 2023
- Montgomery Primary: 28 Aug – 3 Nov 2023

*\* NOTE: From regional navigation stakeholder meeting in Cincinnati on 3/7/2023, LRP is investigating moving the New Cumberland and Dashields projects a week or two earlier to increase time between the Dashields and Montgomery projects.*

#### **Tentative schedule of future contract work:**

- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Pike Island Lock Hydraulic System (2024)

#### **Additional Information:**

Tentative dive schedule:

Month	Dates	Location	Chambers
March 2023	27-29	Lock 4 Mon (Charleroi)	Main
April 2023	10-13	Lock 6 Allegheny	Main
	24-28	Braddock	Both
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
	22-26	New Cumberland	Both
June 2023	12-16	Pike Island	Both
	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

\* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

## PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch  
Office phone: 412 395-7651 Cell phone: 412 337-9587  
Email: [john.p.dilla@usace.army.mil](mailto:john.p.dilla@usace.army.mil)

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)  
Office phone: 412 395-7652, Cell phone: (412) 742-8220  
Email: [Mark.S.Ivanisin@usace.army.mil](mailto:Mark.S.Ivanisin@usace.army.mil)

John Anderson, Supervisory Operations Specialist (Ohio River)  
Office phone: 412 395-7653 Cell phone: 412 337-9586  
Email [John.T.Anderson1@usace.army.mil](mailto:John.T.Anderson1@usace.army.mil)

Ian McKelvey, Supervisory Operations Specialist (Mon River)  
Office phone: 412 395-7656 Cell phone: 412 216-0022  
Email: [ian.M.McKelvey@usace.army.mil](mailto:ian.M.McKelvey@usace.army.mil)