



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

12 April 2023

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

Hannibal:

- Notice is given that the U.S Army Corps of Engineers Repair Fleet will be performing maintenance work on miter gates and the 110-ft x 1200-ft primary lock chamber at Hannibal L/D will be closed from 6:00 AM February 20, 2023, through 11:59 PM April 11, 2023. The 110-ft x 600-ft auxiliary chamber will remain open to navigation during this time. (Reference NTNI 201890)

Dashields:

- Notice is given that the U.S. Army Corps of Engineers Repair Fleet will be performing repairs to the mite gates for the 110-ft x 600-ft primary lock chamber at Dashields L/D and the chamber will be closed from 6:00 AM April 24, 2023, through 11:59 PM May 27, 2023. (Reference NTNI 202278) **NTNI under revision to delay start from 17 to 24 April*

Montgomery:

- CONTRACT: Dam Gate Installation: continuing through April 2023.

Emsworth:

- CONTRACT: Hydraulic System Upgrades: Intermittent closures in late summer 2023 for contract work. Contractor anticipating start of work in May 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023. The contractor will not need any multi-day closures when the fleet is working at Dashields.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

2023 & 2024 schedule of future fleet work:

- Dashields Primary: ~~17 July – 20 August~~ 24 April – 27 May 2023
 - New Cumberland Auxiliary: ~~17 April – 7 July~~ 29 May – 18 Aug 2023
 - Montgomery Primary: 28 Aug – 3 Nov 2023
 - Montgomery Primary: 8 Nov – 22 Dec 2023
 - Maxwell Primary and Auxiliary: 11 Mar – 19 May 2024
 - Hannibal Primary: 15 July – 7 Nov 2024
- } *Jobs flipped
on schedule

Tentative schedule of future contract work:

- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Pike Island Lock Hydraulic System (2024)

Additional Information:

Tentative dive schedule:

Month	Dates	Location	Chambers
March 2023	27-29	Lock 4 Mon (Charleroi)	Main
April 2023	10-13	Lock 6 Allegheny (Canceled)	Main
	24-28	Braddock	Both
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
	22-26	New Cumberland	Both
June 2023	12-16	Pike Island	Both
	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

The installation of Dam Warning buoys will begin in April and continue through May 31st. This includes the boom lines at Dashields L/D and Allegheny Lock #2.

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
Office phone: 412 395-7651 Cell phone: 412 337-9587
Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
Office phone: 412 395-7652, Cell phone: (412) 742-8220
Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
Office phone: 412 395-7653 Cell phone: 412 337-9586
Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
Office phone: 412 395-7656 Cell phone: 412 216-0022
Email: Ian.M.McKelvey@usace.army.mil