



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

10 May 2023

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

Dashields:

- Notice is given that the U.S. Army Corps of Engineers Repair Fleet will be performing repairs to the mite gates for the 110-ft x 600-ft primary lock chamber at Dashields L/D and the chamber will be closed from 6:00 AM April 24, 2023, through 11:59 PM May 20, 2023. (Reference NTNI 202278)

Montgomery:

- CONTRACT: Emergency Dam Bulkhead repairs and painting ongoing through summer 2023.

Emsworth:

- CONTRACT: Hydraulic System Upgrades: Intermittent closures in late summer 2023 for contract work. Contractor anticipating start of work in May 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023. The contractor will not need any multi-day closures when the fleet is working at Dashields.

Grays Landing:

- The Corps' Repair Fleet will occupy the single chamber at Grays Landing Lock and Dam beginning at 0:01 AM on 22 May and ending at 12:00 PM on 26 May for repair and replacement of gate and valve operating machinery.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

2023 & 2024 schedule of future fleet work:

- Dashields Primary: ~~17 July – 20 August~~ 24 April – 27 May 2023
 - New Cumberland Auxiliary: ~~17 April – 7 July~~ 29 May – 18 Aug 2023
 - Montgomery Primary: 28 Aug – 3 Nov 2023
 - Montgomery Primary: 8 Nov – 22 Dec 2023
 - Maxwell Primary and Auxiliary: 11 Mar – 19 May 2024
 - Hannibal Primary: 15 July – 7 Nov 2024
- } *Jobs flipped
on schedule

Tentative schedule of future contract work:

- AR 2 – Signs on Highland Park Bridge Tentative start mid-May 2023
- Pike Island Lock Hydraulic System (2024)

Additional Information:

Tentative dive schedule:

Month	Dates	Location	Chambers
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
June 2023	22-26	New Cumberland	Both
	12-16	Pike Island	Both
May 2023	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
June 2023	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
July 2023	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

The District has hired a new Deputy District Engineer (DDE) who will begin his duties in July. Until then, Vince DeCarlo will remain as temporary DDE, and Greg Turko will serve as Chief of Operations.

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
Office phone: 412 395-7651 Cell phone: 412 337-9587
Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
Office phone: 412 395-7652, Cell phone: (412) 742-8220
Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
Office phone: 412 395-7653 Cell phone: 412 337-9586
Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
Office phone: 412 395-7656 Cell phone: 412 216-0022
Email: ian.M.McKelvey@usace.army.mil