



REPLY TO
ATTENTION OF

DEPARTMENT OF THE ARMY
PITTSBURGH DISTRICT, CORPS OF ENGINEERS
WILLIAM S. MOORHEAD FEDERAL BUILDING
1000 LIBERTY AVENUE
PITTSBURGH, PA 15222-4186

11 January 2023

USACE REPORT TO THE WATERWAYS ASSOCIATION OF PITTSBURGH

1. LOCK CLOSURES AND DELAYS

Montgomery:

- CONTRACT: Dam Gate Installation: continuing through April 2023.
- CONTRACT: Secant Pile Wall Construction: Contractor completed this phase of work and is no longer working on site.
- Approx. 8 hr primary chamber closure to make adjustments to DSMW gate arm (approx. 17/18 Feb). (*NEW*)

Dashields:

- The landward primary chamber may be closed before the start of the Hannibal work to perform interim repairs to the up-stream miter gates (approx. 16/17 Feb).

Emsworth:

- CONTRACT: Hydraulic System Upgrades: Intermittent closures in 2023 for contract work. Contractor anticipating start of work in March 2023. Investigating possibility of intermittent closures coinciding with Montgomery closure in 2023.

2. OTHER ITEMS OF INTEREST: Contract and Repair Fleet work upcoming

2023 schedule of future fleet work:

- Hannibal Primary: 20 Feb – 7 April 2023
- New Cumberland Auxiliary: 13 April – 7 July 2023
- Dashields Primary: 17 July – 20 August 2023 (**NEW Allision Repairs added to schedule**)
- Montgomery Primary: 4 Sept – 3 Nov 2023

Tentative 2023 schedule of future contract work:

- Dashields – DS Boat Mooring Area (late summer/fall 2023)
- AR 2 – Signs on Highland Park Bridge (spring/summer 2023)
- Pike Island Lock Hydraulic System (summer 2023)

Additional Information:

Joshua Feldmann, Buffalo District selected as 120 day temporary backfill for Pittsburgh District Chief of Operations beginning 02 January, while Vince DeCarlo serves as Deputy District Engineer.

Tentative dive schedule:

Month	Dates	Location	Chambers
March 2023	27-29	Lock 4 Mon (Charleroi)	Main
April 2023	10-13	Lock 6 Allegheny	Main
	24-28	Braddock	Both
May 2023	08-10	Lock 3 Mon (Elizabeth)	Both
	22-26	New Cumberland	Both
June 2023	12-16	Pike Island	Both
	26-28	Hannibal	Main
July 2023	10-12	Emsworth	Main*
	24-26	Dashields	Main*
August 2023	7-9	Montgomery	Main
	21-24	Lock 4 Allegheny	Main
September 2023	11-15, 18-22	Dashields	Both*

* Auxiliary chamber unavailable overnight during scheduled dive due to mooring of workboat.

PITTSBURGH DISTRICT LOCKS & DAMS CONTACT INFORMATION

John Dilla, Chief, Locks and Dams Branch
 Office phone: 412 395-7651 Cell phone: 412 337-9587
 Email: john.p.dilla@usace.army.mil

Mark Ivanisin, Supervisory Operations Specialist (Allegheny River)
 Office phone: 412 395-7652, Cell phone: (412) 742-8220
 Email: Mark.S.Ivanisin@usace.army.mil

John Anderson, Supervisory Operations Specialist (Ohio River)
 Office phone: 412 395-7653 Cell phone: 412 337-9586
 Email John.T.Anderson1@usace.army.mil

Ian McKelvey, Supervisory Operations Specialist (Mon River)
 Office phone: 412 395-7656 Cell phone: 412 216-0022
 Email: ian.M.McKelvey@usace.army.mil