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1.  The following is the Pittsburgh District Repair Fleet’s planned schedule of lock maintenance work that will result in lock closures or delays to navigation traffic during calendar years 2009 and 2010.

Repair/Maintenance Schedule for 2009
Month/Duration


Location/Activity

23 March through

POINT MARION L/D, MONONGAHELA RIVER
03 April 2009


Renovate Land Wall Emptying Valve and     

(10 Days)                Operating Machinery. 







     Single Chamber (84’ x 600’) Open






Minor Delays to Navigation

14 April through

C.W. BILL YOUNG L/D, ALLEGHENY RIVER
23 April 2009


Replace Downstream Miter Gates and    

 (9 Days)                Repair Gate Operating Machinery.






Single Chamber (56’ x 360’) Closed





No River Traffic Can Pass Through Lock
01 June through

     HANNIBAL L/D, OHIO RIVER
19 June 2009


Replace Land Wall Filling Valve and  

 (19 Days)               Operating Machinery.




    

                         Large Chamber (110’ x 1200’) Open





Small Chamber (110’ x 600’) Closed





Minor Delays to Navigation

22 June through

PIKE ISLAND L/D, OHIO RIVER
31 July 2009

     Dewater 110’x 600’ Lock Chamber, 

(40 Days)                Repair Lock Gates and Mooring Bitts.
      



Large Chamber (110’ x 1200’) Open






Small Chamber (110’ x 600’) Closed






Minor Delays to Navigation

Repair/Maintenance Schedule for 2009

Month/Duration


Location/Activity

10 August through

BRADDOCK L/D, MONONGAHELA RIVER
28 August 2009


Repair Auxiliary Lock Gate Operating 

 (19 Days)               Machinery and Gate Seals. 




          Large Chamber (110’ x 720’) Open






Small Chamber (56’ x 360’) Closed






Minor Delays to Navigation

8 September through

EMSWORTH L/D, OHIO RIVER
25 September 2009   
Dewater Single 110’ x 600’ Main Lock,    

 (18 Days)

     Repair Emptying Valves.






Large Chamber (110’ x 600’) Closed






Small Chamber (56’ x 360’) Open






Major Delays to Navigation

13 October through

BRADDOCK L/D, MONONGAHELA RIVER
20 October 2009

Replace Land Wall Emptying Valve    

  (8 Days)               and Renovate Operating Machinery. 

                         Large Chamber (110’ x 720’) Open






Small Chamber (56’ x 360’) Closed






Minor Delays to Navigation 

2 November through

DASHIELDS L/D, OHIO RIVER
20 November 2009   
     Repair 110’ x 600’ Main Lock                                      

 (18 Days)
    
     Miter Gates.






Large Chamber (110’ x 600’) Closed






Small Chamber (56’ x 360’) Open






Major Delays to Navigation
Repair/Maintenance Schedule for 2010
Month/Duration


Location/Activity
8 March through

C.W. BILL YOUNG L/D, ALLEGHENY RIVER
31 March 2010


Dewater and Repair Single 56’ x 360’            

  (24 Days)              Lock Chamber.






Single Chamber (56’ x 360’) Closed






No River Traffic Can Pass Through Lock

Repair/Maintenance Schedule for 2010
Month/Duration


Location/Activity
5 April through

LOCK 4, ALLEGHENY RIVER
23 April 2010


Renovate Emptying Valves and

 (15 Days)


Operating Machinery.






Single Chamber (56’ x 360’) Open






Chamber Width Restriction of 52’
                         Intermittent Delays to Navigation
3 May through

     LOCK 3, MONONGAHELA RIVER
11 June 2010


Dewater 56’ x 360’ Lock Chamber 
 (29 Days)


Renovate Valves and Operating.






Large Chamber (56’ x 720’) Open






Small Chamber (56’ x 360’) Closed






Minor Delays to Navigation

28 June through

BRADDOCK L/D, MONONGAHELA RIVER
30 July 2010


Dewater 56’ x 360’ Lock Chamber
(33 Days)



Repair Lock Gates and Anchorages.






Large Chamber (110’ x 720’) Open






Small Chamber (56’ x 360’) Closed






Minor Delays to Navigation 

9 August through

EMSWORTH L/D, OHIO RIVER
27 August 2010

     Dewater 110’ x 600’ Lock Chamber 
(19 Days)



Renovate Empting Valves & Machinery.






Large Chamber (110’ x 600’) Closed





Small Chamber (56’ x 360’) Open





Major Delays to Navigation

13 September through
PIKE ISLAND L/D, OHIO RIVER
6 November 2010

Dewater 110’x 1200’Lock Chamber to
 (54 Days)


Replace Miter Gates.






Large Chamber (110’ x 1200’) Closed





Small Chamber (110’ x 600’) Open





Minor Delays to Navigation

2.  The above schedules were developed in cooperation with the Waterways Association of Pittsburgh and are subject to change due to emergency or unusual conditions.  A supplemental notice will be issued approximately one (1) month prior to the start of each job outlined above.

3.  Beginning January 2009 the Pittsburgh District’s Notices to Navigation Interests will only be available by email and downloading from the Pittsburgh District webpage at 

iwww.lrp.usace.army.mil/or/or-f/navrpt.htm.

FOR THE DISTRICT ENGINEER:

                               
Richard C. Lockwood








Chief, Operations Division
3
2

